
CITY COUNCIL WORK SESSION

COUNCIL CHAMBERS

MONDAY, AUGUST 8, 2016

6:00 to 7:20 P.M.

WORK SESSION AGENDA 

CALL TO ORDER

ROLL CALL

MAYOR ’S COMMENTS AND ANNOUNCEMENTS 

FOR INFORMATION

Celebrate Wildwood Update (Wards – All)

WS - CELEBRATE WILDWOOD EVENT UPDATE.PDF

Rural Internet Access Update (Wards – All)

WS - RURAL INTERNET ACCESS UPDATE.PDF

Construction Project Update (Wards – All)

WS - CONSTRUCTION PROJECT UPDATE 8-5-2016.PDF

FOR ACTION

Administration/Public Works Committee

Fox Creek Bridge Replacement Construction Contract (Ward - Six)

WS - CONSTRUCTION CONTRACT FOR FOX CREEK ROAD 
BRIDGE.PDF

State Route 100 Pedestrian Bridge Construction Contract (Wards - Five And Eight)

WS - STATE ROUTE 100 PEDESTRIAN BRIDGE CONSTRUCTION 
CONTRACT.PDF

Design Contract For Pedestrian Safety Improvements (Wards - One, Three, Five, 
Seven, And Eight)

WS - DESIGN CONTRACT FOR PEDESTRIAN SAFETY 
IMPROVMENTS.PDF

Planning/Economic Development/Parks Committee

Acquisition Of 216 Grand Avenue Property (Ward – Six)

WS - ACQUISTION OF 216 GRAND AVE - PART 1.PDF
WS - ACQUISITION OF 216 GRAND - PART 2.PDF

OTHER

ADJOURNMENT

City Council will consider and act upon the matters listed above, and such others as may be presented at the meeting and determined to 

be appropriate for discussion at that time.

Notice is hereby given that the City Council may also hold a closed meeting for the purpose of dealing with matters relating to one or more 

of the following: Legal Actions, Causes of Action, Litigation or Privileged Communications Between the City ’s Representatives and its 

Attorneys [RSMO 610.021(1) 1994]; Lease, Purchase or Sale of Real Estate [RSMO 610.021 (2) 1994]; hiring, firing, disciplining or 

promoting employees by a public governmental body [RSMO 610.021 (3) 1994]; bidding specification [RSMO 610.021 (11) 1994]; sealed 

bids and related documents, until the bids are opened ’  and sealed proposals and related documents or any documents related to a 

negotiated contract until a contract is executed, or all proposals are rejected [RSMO 610.021 (12) 1994]; and/or individually identifiable 

personnel records, performance ratings or records pertaining to employees or applicants for employment [RSMO 610.021 (13) 1994];
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Planning Tomorrow Today 

16860 Main Street      Wildwood, Missouri 63040      636-458-0440 phone      636-458-6969 fax 

Memo 
To:    Mayor Jim Bowlin 
    Wildwood City Council Members 
 
From:    Mike Hartwig, Assistant City Engineer 
    Joe Vujnich, Director of Planning & Parks 
 
Date:    August 5, 2016   

Re:    Construction Project Updates 

 

Following is an update on all active City construction projects.  The Departments of Public Works 
and Planning/Parks will be available for any questions at the August 8, 2016 City Council Meeting. 
 
Manchester Road Resurfacing & Bike Lanes:   This project will resurface Manchester Road from the 
Route  109  intersection  to  the western  intersection with Route  100.   The project will  include  some 
shoulder widening  to  provide  two  11’  driving  lanes  and  two  adjacent  5’  shoulder/bike  lanes.    The 
contractor has finished placing the asphalt base and overlay, most of the striping, and seeding of the 
project.    They will  complete  installation of  the  remaining guardrail  and  striping over  the  next  few 
weeks.    
  
Community Park Access Road Extension:  The contractor has begun work to extend the Community 
Park Access Road to connect to the Pond‐Grover Loop Road Extension west of Route 109.   Several 
utilities will need  to be  relocated before the contractor can continue grading of  the new extension 
roadway.  The extension roadway is scheduled to be completed later this year, pending completion of 
the utility relocations. 
 
2016 Asphalt Resurfacing:  The contractor has completed placement of the asphalt overlay on Allenton 
Road, Hardt Road, and Eatherton Road between Route 109 and Wild Horse Creek Road.  They plan to 
stripe these roads over the next few weeks and place the asphalt overlay on Alt Road in early August. 
 
Caulks Creek Trunk Sewer Project by MSD:   The contractor for MSD has completed clearing of the 
sewer line sections along Strecker Road from south of Church Road to McBride Pointe and from south 
of Woodcliff Heights Drive to Clayton Road and has begun installing the sewer mains on the north end 
of the project.   Clearing and work for the section along Strecker Road between McBride Pointe and 
south of Woodcliff Heights Drive will not begin until  this  fall.   The contractor and MSD have been 
notifying affected property owners in the area. 
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Forby Road  and Alt Road Project  in Eureka:   Utility  relocation work began  for  this City of Eureka 
project  in  late January and will continue through June.   Road construction work began  in June.   Alt 
Road  is currently closed between Thunder Valley Drive and Forby Road.   A signed detour route  is  in 
place and  local traffic  is able to access Alt Road from Forby Road via Meramec Boulevard and Wren 
Meadow Drive.  This closure is expected to be in place until the middle of August.  Forby Road west of 
the Alt Road intersection will remain open and accessible at all times to at least one lane of traffic.  This 
project is expected to be completed by the end of 2016. 
 
 
 
                      MH and JV 



 

Planning Tomorrow Today 

16860 Main Street      Wildwood, Missouri 63040      636-458-0440 phone      636-458-6969 fax 

MEMORANDUM       

 
To:  Mayor James R. Bowlin and City Council Members 
 
From:  Rick C. Brown, PE, PTOE 

Director of Public Works / City Engineer 

Date:  August 5, 2016 

Re:  Fox Creek Road Bridge Replacement Construction Contract 
 

Background 
On Tuesday, July 26, the Department opened bids for the replacement of the Fox Creek Road Bridge over 
Hollow Tributary.  This project, which is located about 0.22 miles south of Route 100, is included in the City’s 
2016 Capital Improvement Program and was budgeted to cost $610,000.  This is a federally funded project - 
the City will pay 20% of the cost of the project, with the remaining 80% covered by the federal funds (not to 
exceed $560,000).  A total of six (6) bids were opened for the project, with L. F. Krupp Construction being the 
low bid at the amount of $618,754.50.  (The complete tabulation of bids is provided on the following sheet.)  

Recommendation 
The Department of Public Works recommends authorizing a contract with Krupp Construction for the Fox 
Creek Road Bridge Project, in the amount of $618,754.50, with a $56,245.50 contingency for additional work 
as identified by the Department.  Accounting for the federal funds, the City’s maximum cost for this project 
would be $135,000. 

Reasons for Recommendation 

 As six bids were submitted, the Department is satisfied that competitive bids were received.  

 Krupp submitted the lowest bid, and has successfully completed several projects for the City.  

 While the low bid was over the budgeted amount, the Department can address this with the mid-year 
budget adjustment process.  We anticipate that the overage can be accounted for with the upcoming 
bids for the Woods Road Bridge Project.  Also, if the City chose not the award the project, we would 
likely lose the federal funding for the project.  

This item was discussed and recommended by the Admin/Public Works Committee at their meeting on August 
2nd.  For that reason, Bill 2205, which authorizes the Mayor to execute an agreement with Krupp Construction 
for construction of the Fox Creek Road Bridge Project, has been prepared for the consideration of the City 
Council.  Attached is the proposed contract with Krupp Construction. 

I will be available for any questions or comments at the August 8th, 2016 City Council Work Session. 

 

RCB  



LINE 

NUMBER

ITEM 

NUMBER
ITEM DESCRIPTION UNITS QUANTITY UNIT PRICE EXTENDED PRICE UNIT PRICE EXTENDED PRICE UNIT PRICE EXTENDED PRICE UNIT PRICE EXTENDED PRICE UNIT PRICE EXTENDED PRICE UNIT PRICE EXTENDED PRICE

1 201-30.00 Clearing and Grubbing AC 0.25 $46,000.00 $11,500.00 $35,000.00 $8,750.00 $82,600.00 $20,650.00 $45,000.00 $11,250.00 $77,330.00 $19,332.50 $40,629.00 $10,157.25

2 202-20.10 Removal of Improvements LS 1 $1,700.00 $1,700.00 $10,000.00 $10,000.00 $11,661.00 $11,661.00 $7,500.00 $7,500.00 $4,380.00 $4,380.00 $19,110.00 $19,110.00

3 203-50.00 Unclassified Excavation CY 1,760 $15.50 $27,280.00 $15.00 $26,400.00 $18.00 $31,680.00 $11.15 $19,624.00 $27.20 $47,872.00 $30.73 $54,084.80

4 203-55.00 Embankment In-Place CY 590 $23.50 $13,865.00 $7.75 $4,572.50 $2.00 $1,180.00 $17.70 $10,443.00 $12.50 $7,375.00 $51.20 $30,208.00

5 304-05.04 Type 5 Aggregate for Base (4 In. Thick) SY 518 $13.00 $6,734.00 $7.25 $3,755.50 $7.00 $3,626.00 $8.00 $4,144.00 $7.50 $3,885.00 $5.30 $2,745.40

6 401-12.09 Bituminous Pavement Mixture PG64-22 (BP-1) TON 53 $157.00 $8,321.00 $148.00 $7,844.00 $180.00 $9,540.00 $119.00 $6,307.00 $130.40 $6,911.20 $132.30 $7,011.90

7 401-30.00 Bituminous Pavement Mixture PG64-22 (Base) TON 232 $87.00 $20,184.00 $88.00 $20,416.00 $110.00 $25,520.00 $119.00 $27,608.00 $91.00 $21,112.00 $90.32 $20,954.24

8 407-10.05 Tack Coat GAL 166 $18.00 $2,988.00 $1.00 $166.00 $0.01 $1.66 $2.00 $332.00 $6.00 $996.00 $8.75 $1,452.50

9 606-22.04A Bridge Anchor Section, 6.5 ft. Posts (Safety Barrier Curb) EA 4 $2,300.00 $9,200.00 $2,200.00 $8,800.00 $2,200.00 $8,800.00 $2,200.00 $8,800.00 $2,200.00 $8,800.00 $1,980.00 $7,920.00

10 606-23.00A Transition Section, 6.5 ft Posts EA 4 $650.00 $2,600.00 $600.00 $2,400.00 $600.00 $2,400.00 $600.00 $2,400.00 $600.00 $2,400.00 $495.00 $1,980.00

11 606-30.15 Type A Crashworthy End Terminal EA 4 $2,400.00 $9,600.00 $2,250.00 $9,000.00 $2,250.00 $9,000.00 $2,250.00 $9,000.00 $2,250.00 $9,000.00 $2,352.00 $9,408.00

12 607-10.66 (72 in.) Pedestrian Fence (Structure) LF 78 $160.00 $12,480.00 $150.00 $11,700.00 $150.00 $11,700.00 $150.00 $11,700.00 $150.00 $11,700.00 $72.80 $5,678.40

13 607-11.02 Modified Concrete Gutter Type B LF 69 $70.00 $4,830.00 $57.00 $3,933.00 $64.00 $4,416.00 $45.00 $3,105.00 $85.00 $5,865.00 $37.25 $2,570.25

14 611-30.20 Furnishing Type 2 Rock Blanket CY 1,582 $36.00 $56,952.00 $39.50 $62,489.00 $38.00 $60,116.00 $39.40 $62,330.80 $40.00 $63,280.00 $33.48 $52,965.36

15 611-30.40 Placing Type 2 Rock Blanket CY 1,582 $4.00 $6,328.00 $9.75 $15,424.50 $6.00 $9,492.00 $18.75 $29,662.50 $24.00 $37,968.00 $13.60 $21,515.20

16 614-20.00 Furnishing Rock Fill CY 675 $32.00 $21,600.00 $31.00 $20,925.00 $37.00 $24,975.00 $34.50 $23,287.50 $20.00 $13,500.00 $24.75 $16,706.25

17 614-30.00 Placing Rock Fill CY 675 $4.50 $3,037.50 $13.00 $8,775.00 $6.00 $4,050.00 $18.75 $12,656.25 $21.00 $14,175.00 $11.85 $7,998.75

18 613-10.14 Full Depth Saw Cut LF 42 $16.00 $672.00 $8.00 $336.00 $10.00 $420.00 $12.00 $504.00 $9.00 $378.00 $10.00 $420.00

19 618-10.00 Mobilization LS 1 $46,000.00 $46,000.00 $34,993.00 $34,993.00 $69,500.00 $69,500.00 $123,076.95 $123,076.95 $52,000.00 $52,000.00 $16,258.00 $16,258.00

20 403-20.09 Class B Concrete (Retaining Wall) CY 2.6 $3,300.00 $8,580.00 $1,500.00 $3,900.00 $800.00 $2,080.00 $1,900.00 $4,940.00 $1,470.00 $3,822.00 $798.00 $2,074.80

21 703-42.19A Barrier Curb (Type D) LF 89 $115.00 $10,235.00 $154.00 $13,706.00 $220.00 $19,580.00 $140.00 $12,460.00 $165.00 $14,685.00 $284.50 $25,320.50

22 Barrier Curb (Type D) Support Slab SY 75 $80.00 $6,000.00 $147.00 $11,025.00 $130.00 $9,750.00 $150.00 $11,250.00 $155.00 $11,625.00 $242.40 $18,180.00

23 703-46.20 Form Liners SY 19 $27.00 $513.00 $70.00 $1,330.00 $200.00 $3,800.00 $100.00 $1,900.00 $80.00 $1,520.00 $2,000.00 $38,000.00

24 706-10.40 Reinforcing Steel (Retaining Wall) POUND 210 $9.00 $1,890.00 $2.00 $420.00 $3.00 $630.00 $3.00 $630.00 $7.00 $1,470.00 $1.48 $310.80

25 711-06.00 Aesthetic Concrete Stain LS 1 $2,200.00 $2,200.00 $2,000.00 $2,000.00 $2,200.00 $2,200.00 $2,000.00 $2,000.00 $2,225.00 $2,225.00 $2,000.00 $2,000.00

26 805-20.00A Seeding AC 0.25 $14,800.00 $3,700.00 $10,000.00 $2,500.00 $10,000.00 $2,500.00 $10,000.00 $2,500.00 $11,000.00 $2,750.00 $5,420.00 $1,355.00

27 806-10.17 Temporary Seeding and Mulching AC 0.25 $9,000.00 $2,250.00 $7,000.00 $1,750.00 $8,000.00 $2,000.00 $7,000.00 $1,750.00 $8,850.00 $2,212.50 $5,420.00 $1,355.00

28 806-10.19 Silt Fence LF 211 $7.00 $1,477.00 $4.00 $844.00 $3.00 $633.00 $5.00 $1,055.00 $9.00 $1,899.00 $4.00 $844.00

29 616-10.05 Construction Signs SF 304 $12.00 $3,648.00 $7.00 $2,128.00 $10.00 $3,040.00 $8.00 $2,432.00 $12.50 $3,800.00 $11.50 $3,496.00

30 616-10.31 Type III Movable Barricade with Light EA 6 $250.00 $1,500.00 $110.00 $660.00 $200.00 $1,200.00 $150.00 $900.00 $250.00 $1,500.00 $195.00 $1,170.00

31 620-60.00B 4 In. White Acrylic Waterborne Pavement Marking Paint LF 421 $2.00 $842.00 $1.25 $526.25 $3.00 $1,263.00 $2.00 $842.00 $2.00 $842.00 $1.00 $421.00

32 620-60.00B 4 In. Yellow Acrylic Waterborne Pavement Marking Paint LF 421 $2.00 $842.00 $1.25 $526.25 $3.00 $1,263.00 $2.00 $842.00 $2.00 $842.00 $1.00 $421.00

33 206-10.00 Class 1 Excavation CY 80 $17.50 $1,400.00 $67.00 $5,360.00 $40.00 $3,200.00 $50.00 $4,000.00 $20.00 $1,600.00 $119.00 $9,520.00

34 216-05.00 Removal of Bridges (4602036) LS 1 $10,000.00 $10,000.00 $15,000.00 $15,000.00 $7,442.00 $7,442.00 $10,200.00 $10,200.00 $18,400.00 $18,400.00 $6,615.00 $6,615.00

35 701-12.03 Rock Sockets (2 ft. 0 in.) LF 84 $200.00 $16,800.00 $350.00 $29,400.00 $260.00 $21,840.00 $130.00 $10,920.00 $236.00 $19,824.00 $286.00 $24,024.00

36 702-10.10 Structural Steel Piles (10 in.) LF 246 $78.00 $19,188.00 $63.50 $15,621.00 $140.00 $34,440.00 $65.00 $15,990.00 $78.00 $19,188.00 $155.10 $38,154.60

37 702-60.00 Pre-bore for Piling LF 138 $150.00 $20,700.00 $100.00 $13,800.00 $130.00 $17,940.00 $75.00 $10,350.00 $38.00 $5,244.00 $105.00 $14,490.00

38 702-70.00 Pile Point Reinforcement EA 12 $120.00 $1,440.00 $121.00 $1,452.00 $150.00 $1,800.00 $110.00 $1,320.00 $110.00 $1,320.00 $145.60 $1,747.20

39 703-20.03 Class B Concrete (Substructure) CY 32.0 $680.00 $21,760.00 $1,200.00 $38,400.00 $1,540.00 $49,280.00 $745.00 $23,840.00 $1,002.00 $32,064.00 $1,699.00 $54,368.00

40 703-42.13 Slab on Concrete I-Girder SY 260 $382.00 $99,320.00 $362.00 $94,120.00 $270.00 $70,200.00 $332.50 $86,450.00 $462.00 $120,120.00 $215.30 $55,978.00

41 703-42.19A Barrier Curb (Type D) LF 173 $115.00 $19,895.00 $154.00 $26,642.00 $220.00 $38,060.00 $140.00 $24,220.00 $164.00 $28,372.00 $400.00 $69,200.00

42 703-46.20 Form Liners SY 69 $27.00 $1,863.00 $70.00 $4,830.00 $200.00 $13,800.00 $100.00 $6,900.00 $122.00 $8,418.00 $250.60 $17,291.40

43 705-60.01 Type 3 (39 in) P/S Concrete I-Girder LF 337 $225.00 $75,825.00 $200.00 $67,400.00 $210.00 $70,770.00 $247.00 $83,239.00 $200.00 $67,400.00 $243.20 $81,958.40

44 711-06.00 Aesthetic Concrete Stain LS 1 $6,000.00 $6,000.00 $5,500.00 $5,500.00 $6,000.00 $6,000.00 $5,500.00 $5,500.00 $6,150.00 $6,150.00 $5,500.00 $5,500.00

45 712-33.01 Steel Intermediate Diaphragm for P/S Concrete Girders EA 4 $1,100.00 $4,400.00 $600.00 $2,400.00 $1,100.00 $4,400.00 $525.00 $2,100.00 $930.00 $3,720.00 $854.00 $3,416.00

46 712-36.10 Slab Drain EA 12 $250.00 $3,000.00 $325.00 $3,900.00 $480.00 $5,760.00 $285.00 $3,420.00 $220.00 $2,640.00 $315.40 $3,784.80

47 715-10.01 Vertical Drain at End Bents EA 2 $1,650.00 $3,300.00 $2,100.00 $4,200.00 $1,800.00 $3,600.00 $1,450.00 $2,900.00 $1,970.00 $3,940.00 $1,475.00 $2,950.00

48 716-10.00 Plain Neoprene Bearing Pad EA 10 $190.00 $1,900.00 $175.00 $1,750.00 $180.00 $1,800.00 $175.00 $1,750.00 $204.00 $2,040.00 $105.00 $1,050.00

49 720-12.00 Select Granular Backfill for Structural System CY 69 $35.00 $2,415.00 $50.00 $3,450.00 $50.00 $3,450.00 $40.00 $2,760.00 $66.00 $4,554.00 $125.00 $8,625.00

KELPE CONTRACTING, INC.

$378,584.40

$5,508.00

$398,672.40

$782,764.80

L. KEELEY CONSTRUCTION CO.

$373,138.20

$6,984.00

$344,994.00

$725,116.20

$351,900.66

$353,782.00Total Bridge Items =

KCI CONSTRUCTION CO., INC.

Total Signing/Striping Items = $6,832.00 $3,840.50 $6,766.00 $5,016.00

Fox Creek Bridge Replacement - STP-5500(673)

ROADWAY ITEMS

SIGNING/STRIPING ITEMS

BRIDGE ITEMS

GERSHENSON CONSTUCTION CO., 

INC.

$298,154.50

$333,225.00

$635,220.00

$302,716.50

$309,206.00

ITEMIZED BID ITEMS - BID OPENING AT 10:00 AM ON JULY 26, 2016 KRUPP CONSTRUCTION

Total Roadway Items =

NB WEST CONTRACTING CO.

$412,216.00

$295,859.00

$712,448.66$618,754.50 $713,091.00TOTAL BID =
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CONTRACT AGREEMENT 

 

 
This is an agreement made and entered into the   day of   20    by 

 

and between the City of Wildwood, Missouri  (hereinafter called  "City")  and 
 

 L.F. Krupp Construction, Inc., 
 

a  Corporation 

    MO  63021 
 

"Contractor"). 

 

with offices at  415 Old State Road, Ballwin,  (hereinafter

 called 

 

 

WITNESSETH: That Whereas, the Contractor submitted the successful bid for the: Fox 
Creek Road Bridge over Hollow Tributary. 

 
NOW THEREFORE: The Contractor and the City for the consideration set forth herein agree as 
follows: 

 

ARTICLE I. 
 

The Contract Documents 

 
The Contract Documents consist of the Bid, Instructions to Bidders, Notice to 

Contractors, Job Special Provisions, State Wage Determination, Bid Bond, Specifications, 
Drawings, Construction Schedule, all Addenda, all Modifications issued after execution of this 
Contract, and this Agreement which together form the Contract, and are all as fully a part of the 
Contract as if attached to this Agreement or repeated herein.  All definitions set forth in the 
Notice to Contractors are applicable to this Agreement. 

 

 
 

ARTICLE II. 
 

Performance of the Work 

 
The Contractor, acting as an independent contractor, shall furnish all supervision, labor, 

equipment, tools, materials, and supplies necessary to perform and shall perform all work in 
accordance with the Contract Documents and any applicable City ordinances, and state and 
federal laws.  Contractor represents and warrants that he has special skills which qualify him to 
perform the Work in accordance with the Contract and that he is free to perform all such Work 
and is not a party to any other agreement, written or oral, the performance of which would 
prevent or interfere with the performance, in whole or in part, of the Work. 
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ARTICLE III. 
 

Prevailing Wages 

 
All labor utilized in the construction of the aforementioned improvements shall be paid a 

wage of no less than the prevailing hourly rate of wages for work in this locality as 
established by the State of Missouri Department of Labor and Industrial Relations and the 
Federal Employment Standards of the Department of Labor. Contractor hereby acknowledges 
that Contractor knows the prevailing hourly rate of wages for this project.  In accordance with 
Section 290.250 of the Revised Statutes of the State of Missouri, Contractor shall forfeit to the 
City one hundred dollars ($100.00) for each worker employed, for each calendar day, or portion 
thereof, such worker is paid less than the stipulated rates for any work done under this contract 
by the Contractor or any subcontractor under the Contractor. 

 

 
 

ARTICLE IV. 
 

Time of Completion 

 
All time limits stated in the Contract Documents are of the essence.  The Work to be 

performed under the Contract shall commence within ten (10) days of the date of the written 
notice to proceed from the City to the Contractor and shall be completed within 120 consecutive 
calendar days from and including the date of said written notice to proceed. 

 
ARTICLE V. 

 
The Contract Sum and Payments 

 
The  Contract  Sum  shall  be   Six Hundred Eighteen Thousand, Seven Hundred Fifty  

 Four Dollars and 50 Cents ($618,754.50).  Based upon Applications for Payment submitted by 
the Contractor on or before the first day of the month, in accordance with the General 
Conditions and the rates and/or amounts stated in the bid of the 

Contractor dated                 July 26, 2016  which  is  by  reference  made  a  part 

hereof, the City shall pay the Contractor for the performance of the work as follows: 

 
(1)      The portion of the Contract Sum properly allocable to labor, materials and 

equipment incorporated into the Work through the period ending up to the last day of the 
preceding month, less the aggregate of all previous progress payments; 

 
(2)      Final payment within 60 days after the Work is fully completed and 

accepted by the City and the Contract fully performed. 
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ARTICLE VI. 
 

Manner and Time of Completion 

 
(a)     The Contractor shall prepare and submit for the City's approval a Construction  

Schedule for the Work in a bar chart format.   Said Construction Schedule shall indicate the 
dates for starting and completing the various stages of construction.  Said Construction Schedule 
shall be submitted to the City within fourteen days after Contractor is awarded the Contract or by 
the time of the Preconstruction Conference, if one is held. 

 
(b)      Completion of the Work in accordance with the time limits set forth in the 

Construction Schedule is an essential condition of the Contract.  If the Contractor fails to 
complete the Work in accordance with the Construction Schedule, unless the delay is excusable 
under the provision of Article VII hereof, the Contractor shall pay the City as liquidated 
damages and not as a penalty, the sum of nine hundred and fifty dollars ($950.00) for each 
calendar day the Contractor fails to comply with the Construction Schedule.  The  total  
amount  so  payable  to  the  City  as  liquidated damages may be deducted from any sums due 
or to become due to Contractor from City. 

 
(c)      After Commencement of the Work, and until final completion of the Work, 

the Contractor shall report to the City at such intervals as the City may reasonably direct, the 
actual progress of the work compared to the Construction Schedule.  If the Contractor falls 
behind the Construction Schedule for any reason he shall promptly take, and cause his 
Subcontractors to take, such action as is necessary to remedy the delay, and shall submit 
promptly to the City for approval a supplementary schedule or progress chart demonstrating the 
manner in which the delay will be remedied.  However, if the delay is excusable under Article VII 
hereof, the Contractor will not be required to take, or cause his Subcontractors to take, 
any action which would increase the overall cost of the Work (whether through overtime premium 
pay or otherwise), unless the City shall have agreed in writing to reimburse the Contractor for 
such increase in cost.  Any increase in cost incurred in remedying a delay which is not excusable 
under Article VII hereof shall be borne by the Contractor. 

 

 
 

ARTICLE VII. 
 

Delays Beyond Contractor's Control 

 
(a)     If the Contractor fails to complete the Work in accordance with the Construction 

Schedule solely as a result of the act or neglect of the City, or by strikes, lockouts, fire or other 
similar causes beyond the Contractor's control, the Contractor shall not be required to pay 
liquidated damages to the City pursuant to paragraph (b) of Article VI hereof, provided the 
Contractor takes such action as is necessary to remedy the delay in the manner specified in 
paragraph (c) of Article VI hereof. If, as a result of any such cause beyond the Contractor's  
control, the delay in completion of the Work in accordance with the Construction Schedule is so 
great that it cannot be remedied in the aforesaid manner, or if the backlog of Work is so 
great 
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that it cannot be remedied without incurring additional cost which the City does not authorize,  
then the time of completion and  the Construction Schedule shall be extended pursuant to a 
Change Order for the minimum period of delay occasioned by such cause. The period of delay 
and extension shall be determined by the City. 

 
(b)      Notwithstanding the foregoing paragraph (a), no extension of time shall be 

granted for any delay the cause of which occurs more than seven (7) days before claim therefor 
is made in writing by the Contractor to the City, and no extension of time shall be granted if 
the Contractor could have avoided the need for such extension by the exercise of reasonable 
care and foresight.  In the case of a continuing cause of delay, only one claim is necessary. 

 
(c) Weather shall not constitute a cause for granting an extension of time. 

 
(d)      In the event a delay is caused by the City, the Contractor's sole remedy shall 

consist of his rights under this Article VII. 
 

 
 

ARTICLE VIII. 
 

Changes in the Work 

 
(a)      The City may make changes within the general scope of the Contract by 

altering, adding to or deducting from the Work, the Contract Sum being adjusted accordingly.  All 
such changes in the Work shall be executed under the conditions of the Contract.  No extra 
work or change shall be made except pursuant to a Change Order from the City in 
accordance with the General Conditions.  Any claim for an increase in the Contract Sum 
resulting from any such change in the Work shall be made by the Contractor in accordance 
with the General Conditions. 

 
(b)     If the requested change would result in a delay in the Construction Schedule, the 

provisions of paragraph (c) of Article VI and Article VII hereof shall apply.  If the requested 
change would result in a decrease in the time required to perform the Work, the completion date 
and the Construction shall be adjusted by agreement between the parties to reflect such 
decrease. 

 
(c)      Any adjustment in the Contract Sum for duly authorized extra work or change 

in the Work shall be determined based on the unit prices previously specified, to the extent 
such unit prices are applicable.  To the extent such unit prices are not applicable, the 
adjustment in the Contract Sum shall, at the option of the City, be determined by an 
acceptable lump sum properly itemized and supported by sufficient substantiating data to permit 
evaluation, or by an acceptable cost plus percentage or fixed fee. 



 

Fox Creek Road Bridge  C-5 
City of Wildwood 

 

 
 

ARTICLE IX. 
 

Termination by City or Contractor 

 
(a)      If the Contractor is adjudged to be bankrupt, or if the Contractor makes a 

general assignment for the benefit of creditors, or if a receiver is appointed on account of 
the Contractor's insolvency, or if the Contractor fails, except in cases for which extension of time 
is provided, to make progress in accordance with the Construction Schedule, or if the Contractor 
fails to make prompt payment to Subcontractors  or  prompt  payment  for  material  or  labor,  
or  disregards  laws, ordinances or the instructions of the City, or otherwise breaches any 
provision of the Contract, the City may, without prejudice to any other right or remedy, terminate 
the Contract by giving written notice to the Contractor and his surety.  Upon such notification  
the  City shall  be  entitled  to  take  possession of the  Work  and  of all materials and 
equipment thereon and finish the Work by whatever method the City may  deem  expedient,  
which  may  include,  but  is  not  limited  to,  the  City  itself completing the work or the City 
hiring others to complete said work.  In such case, the Contractor shall not be entitled to receive 
any further payment until the Work is finished.  If the unpaid balance of the Contract Sum shall 
exceed the expenses of finishing the Work, including additional engineering, architectural, 
managerial and administrative expenses, and liquidated damages, such excess shall be paid to 
the Contractor.  If such expenses and damages exceed the unpaid balance of the Contract Sum, 
the Contractor shall pay the difference to the City promptly upon demand.  In the event of 
termination pursuant to this paragraph, the Contractor, upon the request of the City, shall 
promptly: 

 
(i)      assign to the City in the manner and to the extend directed by the City all 

right, title and interest of the Contractor under any subcontracts, purchase 
orders and construction equipment leases to which the Contractor is a 
party and which relate to the Work or to construction equipment required 
therefor, and 

 
(ii)     make available to the City to the extent directed by the City all construction 

equipment owned by the Contractor and employed in connection with the 
Work. 

 
(b)      Performance of the Work hereunder may be terminated by the City by giving 

three (3) days prior written notice to the Contractor if the City, in its sole discretion, decides to 
discontinue or suspend construction.  In the event of such termination, as opposed to 
termination pursuant to paragraph (a) of this Article IX, the Contract Sum shall be reduced in an 
equitable manner by agreement between the parties or by arbitration. 
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ARTICLE X. 
 

Contractor's Liability Insurance 

 
The Contractor shall purchase and maintain in full force and effect insurance coverage 

with an insurance carrier that meets the requirements stated in the General Conditions and is 
acceptable to the City.  The policy shall be endorsed to cover the contractual liability of the 
Contractor under the General Conditions.  These insurance requirements shall not be construed 
to limit the liability of the Contractor or its Subcontractors for damages for work hereunder and 
shall not be construed as any waiver of sovereign immunity. 

 
The Contractor and all Subcontractors shall procure and maintain during the life of this 

agreement insurance of the types and minimum amounts stated below: Limits shall be per 
project. 

 

(a) Commercial General Liability - Occur 
Each Occurrence: 

 

 

$ 1,000,000 

 Damage to Rented $ 10,000 

 Medical Expenses (Any one person) $ 5,000 

 Personal & Adv Injury $ 1,000,000 

 General Aggregate $ 2,000,000 

 Products – Comp/Op Agg $ 2,000,000 

 

(b) 
 

    Automobile Liability – Any Auto 
Combined Single Limit 

 
 

$1,000,000 each accident 

 

(c) 
 

Excess/Umbrella Liability 
Each Occurrence 

 
 

$5,000,000 

 

(d) Worker's Compensation in full compliance with statutory requirements of 
Federal and State of Missouri law and Employer's Liability coverage $500,000. 

 
No policy shall be accepted which excludes liability for damage to underground 

structures or by reason of blasting, explosion or collapse. 

 
Certificates evidencing all required insurance shall be furnished the City prior to 

Contractor commencing the work on this project. The certificates must state: “The City of 
Wildwood, its officers, officials, employees and agents are added as additional insureds for 
general liability, automobile liability and umbrella liability policies. Coverage under such 
policies shall be primary and non- contributory coverage with the Additional Insured’s coverage 
being excess and shall include Completed Operations coverage.” 
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ARTICLE XI. 
 

Arbitration 

 
All claims, disputes and other matters in question arising out of, or relating to, the Contract of the 
breach thereof, except for claims which have been waived by the acceptance of final payment as 
provided by General Condition Article 7, Sub-paragraph 7.4.4, shall be decided by arbitration in 
accordance with the Construction Industry Arbitration Rules of the American Arbitration 
Association then obtaining unless the parties mutually agree otherwise.  This agreement to 
arbitrate shall be specifically enforceable  under  the  prevailing  arbitration  law.    The  award  
rendered  by  the arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction thereof. 

 
Notice of the demand for arbitration shall be given in writing to the other party to the Contract 
and filed with the American Arbitration Association.   The demand for arbitration shall be made 
within a reasonable time after the claim, dispute or other matter in question has arisen, and in 
no event shall it be made after the date when institution of legal or equitable proceedings based 
on such claim, dispute or other matter in questions would be barred by the applicable statute of 
limitations. 

 
The Contractor shall carry on the Work and comply with the Construction Schedule during any 
arbitration proceedings, unless otherwise agreed by the City in writing. 

 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the date 
first above written. 

 
THIS CONTRACT CONTAINS A BINDING ARBITRATION PROVISION, WHICH MAY BE 
ENFORCED BY THE PARTIES. 

 
 

CITY OF WILDWOOD ATTEST:  
(SEAL) 

 

By    

  

 
 
 

CONTRACTOR ATTEST:  
(SEAL) 

 

 
 

By    

Printed Name: Printed Name: 
 

Title:     Title:     
 

 
 
 
 







 

Planning Tomorrow Today 

16860 Main Street      Wildwood, Missouri 63040      636-458-0440 phone      636-458-6969 fax 

MEMORANDUM       

 
To:  Mayor James R. Bowlin and City Council Members  
 
From:  Rick C. Brown, PE, PTOE 

Director of Public Works / City Engineer 

Date:  August 5, 2016 

Re:  State Route 100 Pedestrian Bridge Construction Contract  
 

Background 
On Wednesday, July 27, the Department opened bids for the construction of the State Route 100 Pedestrian 
Bridge at Eatherton Road.  The bridge will be constructed over Route 100 about 0.25 miles east of Route 109.  
This project, which is federally funded, is included on the 2016 City’s Capital Improvement Program.  The 
construction of the project is currently budgeted to cost $1,200,000.  The federal funds will pay 50% of the 
cost of the project up to the amount of $450,000.  It should be noted that the project included two bid 
alternates:  

 Alternate 1: Plazas and Deck Lighting  

 Alternate 2: Truss and Structure Lighting  

A total of six (6) bids were opened for the project, with KCI Construction Company, Inc. submitting the low 
base bid plus bid alternate 1 of $1,461,870.00.  The second lowest bid is from Gershenson Construction 
Company, Inc. with a base bid plus bid alternate 1 of $1,552,278.95.  The low base bid plus bid alternate 1 
($1,461,870.00) is approximately 10.9% over the Engineer’s estimate for the base bid plus bid alternate 1 of 
$1,345,620.00.  This overage could be attributed to a general underestimating of the bid unit prices on the 
Engineer’s estimate.  (The complete tabulation of bids follows.) 

Recommendation 
The Department of Public Works recommends authorizing a contract with KCI Construction for the State 
Route 100 Pedestrian Bridge Project, in the amount of $1,461,870.00, which includes Bid Alternate 1, plus an 
$85,000 contingency for additional work as identified by the Department.  Accounting for the federal funds, 
the City’s maximum cost for this project would be $1,096,870.  

Reasons for Recommendation 

 As six bids were submitted, the Department is satisfied that competitive bids were received. 

 KCI Construction submitted the lowest bid.  While they have not completed a project for Wildwood, 
they have successfully completed numerous large projects around the St. Louis area.  

 While the low bid was about 10% over the Engineer’s Estimate, there are funds in the 2016 Capital 
Improvement Program for “Future Trail Development – Construction” which can be used to address 
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the increase.  In addition, a failure to award this project would likely result in the loss of the federal 
funds.  

This item was discussed and recommended by the Admin/Public Works Committee at their meeting on August 
2nd.  For that reason, Bill 2206, which authorizes the Mayor to execute an agreement with KCI Construction 
Company, Inc. for construction of the State Route 100 Pedestrian Bridge has been prepared for the 
consideration of the City Council.   

I will be available for any questions or comments at the August 8th, 2016 City Council Work Session. 

 

RCB  

 



LINE 

NUMBER

ITEM 

NUMBER
ITEM DESCRIPTION UNITS QUANTITY UNIT PRICE EXTENDED PRICE UNIT PRICE EXTENDED PRICE UNIT PRICE EXTENDED PRICE UNIT PRICE EXTENDED PRICE UNIT PRICE EXTENDED PRICE UNIT PRICE EXTENDED PRICE

1 201-99.01 Clearing and Grubbing LS 1 $10,000.00 $10,000.00 $10,130.00 $10,130.00 $55,000.00 $55,000.00 $27,500.00 $27,500.00 $12,700.00 $12,700.00 $21,300.00 $21,300.00

2 202-20.10 Removal of Improvements LS 1 $5,500.00 $5,500.00 $44,830.00 $44,830.00 $15,000.00 $15,000.00 $8,000.00 $8,000.00 $15,000.00 $15,000.00 $5,930.00 $5,930.00

3 206-10.00 Class 1 Excavation CY 19 $40.00 $760.00 $63.00 $1,197.00 $55.00 $1,045.00 $82.00 $1,558.00 $150.00 $2,850.00 $82.00 $1,558.00

4 207-10.00 Linear Grading Class 1 STA 4 $1,550.00 $6,200.00 $2,780.00 $11,120.00 $1,450.00 $5,800.00 $8,400.00 $33,600.00 $2,300.00 $9,200.00 $1,110.00 $4,440.00

5 304-05.04 Type 5 Aggregate for Base (4 Inches Thick) SY 690 $12.00 $8,280.00 $7.90 $5,451.00 $13.50 $9,315.00 $8.00 $5,520.00 $12.50 $8,625.00 $10.50 $7,245.00

6 401-99.05 Bituminous Pavement (6 Inches Thick) SY 300 $60.00 $18,000.00 $39.30 $11,790.00 $57.00 $17,100.00 $78.00 $23,400.00 $55.50 $16,650.00 $82.50 $24,750.00

7 502-99.05 6 Inch P.C. Concrete SY 280 $90.00 $25,200.00 $59.60 $16,688.00 $68.00 $19,040.00 $62.00 $17,360.00 $78.00 $21,840.00 $170.00 $47,600.00

8 606-99.01 Type E Median Pier Protection LS 1 $18,000.00 $18,000.00 $18,900.00 $18,900.00 $18,000.00 $18,000.00 $21,000.00 $21,000.00 $21,000.00 $21,000.00 $56,900.00 $56,900.00

9 607-11.02 Modified Concrete Gutter Type B LF 263 $45.00 $11,835.00 $34.60 $9,099.80 $66.00 $17,358.00 $61.00 $16,043.00 $42.00 $11,046.00 $82.00 $21,566.00

10 612-20.14 Impact Attenuator (14 Sand Barrels) EA 2 $3,000.00 $6,000.00 $3,990.00 $7,980.00 $3,800.00 $7,600.00 $4,400.00 $8,800.00 $4,300.00 $8,600.00 $4,320.00 $8,640.00

11 612-20.20 Replacement Sand Barrel EA 8 $250.00 $2,000.00 $472.00 $3,776.00 $450.00 $3,600.00 $525.00 $4,200.00 $500.00 $4,000.00 $512.00 $4,096.00

12 616-10.05 Construction Signs SF 340 $7.00 $2,380.00 $7.35 $2,499.00 $7.00 $2,380.00 $11.50 $3,910.00 $10.00 $3,400.00 $11.50 $3,910.00

13 616-10.08 Advanced Warning Rail System EA 6 $35.00 $210.00 $36.80 $220.80 $35.00 $210.00 $64.00 $384.00 $55.00 $330.00 $62.50 $375.00

14 616-10.09 Flag Assembly EA 16 $25.00 $400.00 $26.30 $420.80 $25.00 $400.00 $30.00 $480.00 $25.00 $400.00 $28.50 $456.00

15 616-10.25 Channelizer (Trim Line) EA 400 $22.00 $8,800.00 $23.10 $9,240.00 $22.00 $8,800.00 $25.00 $10,000.00 $22.00 $8,800.00 $25.00 $10,000.00

16 616-10.30 Type III Moveable Barricade EA 5 $125.00 $625.00 $131.00 $655.00 $125.00 $625.00 $145.00 $725.00 $125.00 $625.00 $142.00 $710.00

17 616-10.40 Flashing Arrow Panel EA 2 $850.00 $1,700.00 $892.00 $1,784.00 $850.00 $1,700.00 $1,200.00 $2,400.00 $1,000.00 $2,000.00 $1,140.00 $2,280.00

18 616-10.98

Changeable Message Sign, Contractor Furnished, Contractor 

Retained EA 4 $2,000.00 $8,000.00 $3,150.00 $12,600.00 $3,000.00 $12,000.00 $3,750.00 $15,000.00 $3,200.00 $12,800.00 $3,640.00 $14,560.00

19 617-36.00D Temporary Traffic Barrier, Contractor Furnished/Retained LF 600 $23.00 $13,800.00 $27.20 $16,320.00 $25.90 $15,540.00 $32.00 $19,200.00 $26.00 $15,600.00 $29.50 $17,700.00

20 618-10.00 Mobilization LS 1 $180,000.00 $180,000.00 $85,000.00 $85,000.00 $107,000.35 $107,000.35 $147,000.00 $147,000.00 $150,000.00 $150,000.00 $101,000.00 $101,000.00

21 627-40.00 Contractor Furnished Surveying and Staking LS 1 $5,000.00 $5,000.00 $6,825.00 $6,825.00 $4,813.00 $4,813.00 $8,700.00 $8,700.00 $11,000.00 $11,000.00 $4,730.00 $4,730.00

22 701-11.07 Drilled Shafts (4 Ft. 6 In. Diameter) LF 3 $1,000.00 $3,000.00 $1,065.00 $3,195.00 $525.00 $1,575.00 $1.00 $3.00 $450.00 $1,350.00 $1,590.00 $4,770.00

23 701-12.06 Rock Sockets (4 Ft. 0 In. Diameter) LF 24 $650.00 $15,600.00 $676.00 $16,224.00 $705.00 $16,920.00 $1,550.00 $37,200.00 $400.00 $9,600.00 $1,670.00 $40,080.00

24 701-13.00 Supplementary Television Camera Inspection EA 1 $2,500.00 $2,500.00 $630.00 $630.00 $2,000.00 $2,000.00 $875.00 $875.00 $1,300.00 $1,300.00 $569.00 $569.00

25 701-14.00 Foundation Inspection Holes LF 28 $35.00 $980.00 $84.00 $2,352.00 $150.00 $4,200.00 $370.00 $10,360.00 $50.00 $1,400.00 $171.00 $4,788.00

26 701-16.00 Sonic Logging Testing EA 2.00 $2,000.00 $4,000.00 $2,194.00 $4,388.00 $1,820.00 $3,640.00 $3,500.00 $7,000.00 $1,900.00 $3,800.00 $1,710.00 $3,420.00

27 702-10.10 Structural Steel Piles (10 In.) LF 315 $60.00 $18,900.00 $119.00 $37,485.00 $62.00 $19,530.00 $130.00 $40,950.00 $88.00 $27,720.00 $80.00 $25,200.00

28 702-60.00 Pre-Bore For Piling LF 112 $150.00 $16,800.00 $105.00 $11,760.00 $120.00 $13,440.00 $150.00 $16,800.00 $138.00 $15,456.00 $69.50 $7,784.00

29 702-70.00 Pile Point Reinforcement EA 6 $115.00 $690.00 $118.00 $708.00 $85.00 $510.00 $130.00 $780.00 $115.00 $690.00 $127.00 $762.00

30 703-20.03 Class B Concrete (Substructure) CY 92 $1,250.00 $115,000.00 $1,575.00 $144,900.00 $1,150.00 $105,800.00 $1,430.00 $131,560.00 $1,344.00 $123,648.00 $2,240.00 $206,080.00

31 703-42.12 Slab on Steel SY 369 $90.00 $33,210.00 $65.60 $24,206.40 $123.00 $45,387.00 $77.50 $28,597.50 $195.00 $71,955.00 $125.00 $46,125.00

32 706-10.60 Reinforcing Steel (Bridges) LBS 28,730 $0.85 $24,420.50 $1.30 $37,349.00 $1.20 $34,476.00 $1.25 $35,912.50 $1.50 $43,095.00 $1.25 $35,912.50

33 710-10.00 Reinforcing Steel (Epoxy Coated) LBS 1,870 $1.50 $2,805.00 $1.25 $2,337.50 $1.75 $3,272.50 $1.50 $2,805.00 $3.00 $5,610.00 $1.60 $2,992.00

34 711-03.00 Concrete Masonry Protection System LS 1 $4,125.00 $4,125.00 $4,331.00 $4,331.00 $4,125.00 $4,125.00 $4,800.00 $4,800.00 $4,700.00 $4,700.00 $4,690.00 $4,690.00

35 711-04.00 Sacrificial Graffiti Protection System LS 1 $4,125.00 $4,125.00 $4,331.00 $4,331.00 $4,125.00 $4,125.00 $4,800.00 $4,800.00 $4,700.00 $4,700.00 $4,690.00 $4,690.00

36 711-06.00 Aesthetic Concrete Stain LS 1 $8,250.00 $8,250.00 $8,662.00 $8,662.00 $8,250.00 $8,250.00 $9,650.00 $9,650.00 $9,500.00 $9,500.00 $9,380.00 $9,380.00

37 712-99.02 Anchor Bolts EA 16 $60.00 $960.00 $167.00 $2,672.00 $165.00 $2,640.00 $186.00 $2,976.00 $278.00 $4,448.00 $211.00 $3,376.00

38 718-99.02 Pedestrian Truss Superstructure No. 1 EA 1 $225,000.00 $225,000.00 $235,940.00 $235,940.00 $270,000.00 $270,000.00 $246,000.00 $246,000.00 $265,000.00 $265,000.00 $276,000.00 $276,000.00

39 718-99.02{1} Pedestrian Truss Superstructure No. 2 EA 1 $225,000.00 $225,000.00 $249,850.00 $249,850.00 $270,000.00 $270,000.00 $265,000.00 $265,000.00 $265,000.00 $265,000.00 $276,000.00 $276,000.00

40 720-10.00 Mechanically Stabilized Earth Wall Systems SF 1,104 $54.50 $60,168.00 $65.00 $71,760.00 $71.00 $78,384.00 $61.50 $67,896.00 $98.00 $108,192.00 $62.00 $68,448.00

41 720-10.00{1} Mechanically Stabilized Earth Wall Systems SF 1,708 $54.50 $93,086.00 $65.00 $111,020.00 $71.00 $121,268.00 $61.50 $105,042.00 $98.00 $167,384.00 $62.00 $105,896.00

42 720-11.00 Form Liners for MSE Wall System SY 312 $9.00 $2,808.00 $1.00 $312.00 $1.00 $312.00 $1.00 $312.00 $7.50 $2,340.00 $10.00 $3,120.00

43 725-10.00 Corrugated Metal Pipe Pile Spacers EA 6 $400.00 $2,400.00 $1.00 $6.00 $550.00 $3,300.00 $1,500.00 $9,000.00 $900.00 $5,400.00 $681.00 $4,086.00

44 806-10.05 Rock Ditch Check LF 120 $15.00 $1,800.00 $20.50 $2,460.00 $19.50 $2,340.00 $23.00 $2,760.00 $22.00 $2,640.00 $17.00 $2,040.00

45 806-10.19 Silt Fence LF 530 $2.60 $1,378.00 $5.75 $3,047.50 $5.00 $2,650.00 $7.50 $3,975.00 $6.00 $3,180.00 $2.95 $1,563.50

46 Temporary Pedestrian Access SY 110 $40.00 $4,400.00 $10.80 $1,188.00 $30.00 $3,300.00 $17.00 $1,870.00 $25.00 $2,750.00 $25.00 $2,750.00

47 Seat Wall LF 67 $375.00 $25,125.00 $264.00 $17,688.00 $350.00 $23,450.00 $350.00 $23,450.00 $150.00 $10,050.00 $424.00 $28,408.00

48 Fence LF 270 $125.00 $33,750.00 $131.00 $35,370.00 $125.00 $33,750.00 $145.00 $39,150.00 $135.00 $36,450.00 $173.00 $46,710.00

49 Shade Structure LS 1 $17,500.00 $17,500.00 $11,870.00 $11,870.00 $18,000.00 $18,000.00 $19,000.00 $19,000.00 $17,000.00 $17,000.00 $14,200.00 $14,200.00

50 Scour Protection SF 560 $12.00 $6,720.00 $19.40 $10,864.00 $18.50 $10,360.00 $21.50 $12,040.00 $21.00 $11,760.00 $13.50 $7,560.00

51 Black Powder Coating for Guardrail LS 1 $7,500.00 $7,500.00 $7,875.00 $7,875.00 $7,500.00 $7,500.00 $8,700.00 $8,700.00 $8,000.00 $8,000.00 $49,000.00 $49,000.00

53 803-40.00 Kentucky Bluegrass Sodding SY 1,527 $10.50 $16,033.50 $8.85 $13,513.95 $8.45 $12,903.15 $10.00 $15,270.00 $10.00 $15,270.00 $12.00 $18,324.00

54 808-99.01 Landscaping LS 1 $49,135.00 $49,135.00 $23,720.00 $23,720.00 $49,630.00 $49,630.00 $58,000.00 $58,000.00 $55,000.00 $55,000.00 $55,900.00 $55,900.00

55 903-99.01 Remove and Relocated Existing Signs LS 1 $5,000.00 $5,000.00 $1,050.00 $1,050.00 $1,000.00 $1,000.00 $2,300.00 $2,300.00 $5,200.00 $5,200.00 $5,690.00 $5,690.00

56 901-99.01 Electric Meter and Lighting Control Panel LS 1 $25,774.00 $25,774.00 $9,450.00 $9,450.00 $6,877.50 $6,877.50 $10,500.00 $10,500.00 $7,600.00 $7,600.00 $10,200.00 $10,200.00

57 901-99.01{1} Plazas and Deck Lighting LS 1 $71,237.00 $71,237.00 $163,237.20 $163,237.20 $95,005.05 $95,005.05 $182,000.00 $182,000.00 $75,000.00 $75,000.00 $177,000.00 $177,000.00

58 901-99.01{2} Truss and Structure Lighting LS 1 $164,260.00 $164,260.00 $61,509.00 $61,509.00 $172,473.00 $172,473.00 $68,500.00 $68,500.00 $170,000.00 $170,000.00 $66,600.00 $66,600.00

$1,646,054.00

$82,600.00

PHILLIPS HARDY, INC.

$1,646,146.00

$74,224.00

$1,726,060.00

$187,200.00

$66,600.00

$1,436,830.85

R.V. WAGNER, INC.

Total Landscaping Items = $65,168.50 $37,233.95 $62,533.15 $73,270.00

Eatherton Road Pedestrian Bridge - TAP-5500(680)

BIKE/PEDESTRIAN FACILITIES ITEMS

LANDSCAPING ITEMS

GERSHENSON CONSTUCTION CO., 

INC.

$1,341,307.80

KRUPP CONSTRUCTION

$1,570,584.00

$70,270.00

ITEMIZED BID ITEMS - BID OPENING AT 10:00 AM ON JULY 27, 2016 KCI CONSTRUCTION CO., INC.

TOTAL BASE BID =

Total Bike/Pedestrian Facility Items =

BID ALTERNATIVE 1:  PLAZAS AND DECK LIGHTING

Total Bid Alternative 1 =

BID ALTERNATIVE 2:  TRUSS AND STRUCTURE LIGHTING

Total Bid Alternative 2 =

SIGNALS/LIGHTING/SIGNING/STRIPING ITEMS

KOZENY-WAGNER, INC.

$1,514,044.00

$1,500,364.00$1,364,859.00 $1,589,614.00

$97,011.00 $172,687.20 $101,882.55 $192,500.00

$5,000.00 $1,050.00

$1,379,591.75

$1,294,690.50

$1,000.00 $2,300.00 $5,200.00 $5,690.00Total Signals/Lighting/Signing/Striping Items =

$164,260.00 $61,509.00 $172,473.00 $68,500.00 $170,000.00

$1,898,654.00 $1,979,860.00

TOTAL BASE BID + ALT. 1 =

TOTAL BASE BID + ALT. 1 + ALT. 2 =

BID IRREGULARITIES: 1.  Kozeny-Wagner had $17,250.00 as their Extended Price on Line No. 6.  Their actual extended price is $17,100.00.  This change lowers their sub-total for Bike/Pedestrian Facilities Items to $1,436,830.85 instead of the total as read at the bid opening of $1,436,980.85 

$1,626,130.00 $1,613,787.95 $1,774,719.55 $1,850,614.00

$1,602,246.55 $1,782,114.00 $1,728,654.00 $1,913,260.00$1,552,278.95$1,461,870.00



 

Planning Tomorrow Today 

16860 Main Street      Wildwood, Missouri 63040      636-458-0440 phone      636-458-6969 fax 

MEMORANDUM       

 
To:  Mayor James R. Bowlin and City Council Members 
 
From:  Rick C. Brown, PE, PTOE 

Director of Public Works / City Engineer 

Date:  August 5, 2016 

Re:  Design Contract for the Route 109 and Route 100 Pedestrian Safety Project  
 

Background 
As you may recall, on Monday July 25, the City Council approved a resolution supporting the submittal of 
funding applications to MoDOT under the Missouri Moves Cost Share Program.  As a result, applications for 
two improvement projects were submitted on Friday, July 29.  The two projects are the Route 109 and Route 
100 Pedestrian Safety Improvement Project and the Old State Road Sidewalk Improvement Project.   

It is important to recognize that funding, if approved under the Missouri Moves Cost Share Program, must be 
utilized quickly, with plans being reviewed and approved by MoDOT, and the construction completed by July 
1, 2017.  Thus, it is important that the design of both projects be completed as soon as possible.  While the 
design of the Old State Road Sidewalk Project is finished, design of the Route 109 and Route 100 Pedestrian 
Safety Project remains to be completed. Therefore, to meet the aggressive schedule dictated by the Missouri 
Moves funding, the Department needs to complete the design of the Route 109 and Route 100 Pedestrian 
Safety Improvement Project, so that the plans can be submitted to MoDOT as soon as possible. 

Recommendation 
The Department of Public Works recommends authorizing a contract with Cochran Engineering for design of 
the Pedestrian Safety Improvement Project on Route 109 and 100.   

Reasons for Recommendation 

 Time is of the essence.  If our application for funding under the Missouri Moves Cost Share Program is 
successful, we will need to submit the project plans to MoDOT as soon as possible in order to meet 
the schedule required to expend the funding.  

 Cochran has already completed conceptual engineering for the project. Because they have already 
begun work, they can quickly complete the design of the project to meet the required schedule.  

 The Department has reviewed the fee proposed by Cochran and feels it is very reasonable given the 
quantity of work required and the short deadline required.  

 If the City’s application for state funding is unsuccessful, the Department is recommending that the 
design of the project be completed.  Other options could be considered for funding the project such 
as using 100% Capital Improvement Funds.   

Attached is the proposed Consultant Agreement with Cochran Engineering.  

This item was discussed and recommended by the Admin/Public Works Committee at their meeting on August 
2nd.  For that reason, Resolution 2016-20, which authorizes the Mayor to execute an agreement for design of 



P a g e  | 2 

the Route 109 and Route 100 Pedestrian Safety Project, has been prepared for the consideration of the City 
Council.   

I will be available for any questions or comments at the August 8th, 2016 City Council Work Session.  

RCB  
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 City of Wildwood 

 CONSULTANT / SERVICES AGREEMENT 
 

 

DEPARTMENT:  Public Works   DATE:            

 

THIS AGREEMENT, made and effective this   day of   , 20   , by and 

between the City of Wildwood, Missouri, a municipal corporation hereinafter referred to as 

“City”, and Cochran, Inc., hereinafter referred to as “Consultant”, with a business address of: 

737 Rudder Road, Fenton, MO 63026. 

 

WITNESSETH: That the parties hereto, for the considerations hereinafter set forth, agree 

as follows: 

 

I.  SCOPE OF SERVICES 
 

Except as expressly specified herein, Consultant hereby agrees to provide all of the supervision, 

labor, technical services, facilities, materials, tools, equipment, and apparatus, and to perform all 

the services and do all the things necessary for the proper completion of the Consultant services 

which are particularly described in any attachments incorporated herein and additionally as 

follows: 

Design of Bicycle and Pedestrian Safety Improvements on Route 109 and Route 100 in 

accordance with Attachment B. 

 

The above services (hereinafter referred to as the “Work”) shall be provided by the Consultant in 

accordance with all the provisions of this Agreement, including the General Conditions attached 

hereto as Attachment A, for the project which are incorporated herein by reference, and which 

terms shall prevail over any conflicting terms that may otherwise be adopted herein as part of 

any attachment, or any other documents submitted by Consultant. 

 

II. COMPENSATION 

 

A. Basic Compensation.  The City hereby agrees to pay the Consultant, as full 

compensation for the complete and satisfactory performance of the Work, and all expenses and 

costs related thereto: 

 

a sum not to exceed Nineteen Thousand dollars ($ 19,000.00), as set forth on Attachment 

B attached hereto and incorporated herein. 

 

B. Additional Compensation.  Any cost not specifically allowed the Consultant pursuant to 

Paragraph A, Basic Compensation, shall be considered Additional Compensation and must first 

be authorized by a written Change Order approved by the City and Consultant.  If City directs or 

authorizes additional services not included in this Agreement to be performed, the City and 

Consultant shall first agree by written Change Order as to how the Consultant is to be paid.  Any 

services provided in addition to the Work shall not entitle Consultant to additional compensation 

unless approved in advance and by written Change Order executed by the City and the 

Consultant. 

 

 



III. TIME AND MANNER OF PAYMENTS 
 

All invoices, complete with necessary support documentation, shall be submitted to the City and 

payment shall be made by City in a lump sum within thirty (30) days of receipt of an invoice 

received after satisfactory performance of the Work for the fees, prices, rates or schedule of 

values set forth above.  When appropriate due to the nature of the Work of the Agreement, 

progress payments may be authorized to be made based upon completion of 

quantifiable/identifiable phases of the Work.  If authorized by the City, a schedule of progress 

payments based on phases of Work completed and in such corresponding amounts as determined 

to be appropriate shall be set forth in Attachment C attached hereto. 

 

 IV. SCHEDULE OF WORK 
 

Time is of the essence. The Work to be performed under the Agreement shall be commenced on 

or before August 10, 2016, shall be completed on or before October 5, 2016, and shall be 

performed so as not to delay or hinder City’s schedule for the project, if applicable.  Materials 

testing services will be performed as required to meet the Contractor’s construction schedule. 

Materials testing services are anticipated to be required between March 2017 through June 2017. 

 

IN WITNESS WHEREOF, the parties hereto have signed this Agreement as of the effective date 

of Contract first above written. 

 

                                                                                                                                   

Consultant City of Wildwood 

 

By                                                           By                                                        

 

Title                                                         Title                                                      

 

 
        ATTEST:   

 

                                                                                

 

DATE:                          

 

 

 

ATTACHMENT A – Consultant/Services Agreement General Conditions 

ATTACHMENT B – Consultant Proposal 

ATTACHMENT C – Progress Payment Schedule (Optional) 

ATTACHMENT D – Consultant Liability Insurance Requirements 

 

 

 

 

 

 

 

 

  

 



Attachment A 

 

City of Wildwood 

CONSULTANT/SERVICES AGREEMENT 

GENERAL CONDITIONS 

 
1. Independent Consultant.  The Consultant shall be and operate as an independent Consultant in 

the performance of this Agreement.  The Consultant shall have complete charge of the personnel engaged 

in the performance of the Work, and all persons employed by the Consultant shall be employees of said 

Consultant and not employees of the City in any respect. 

 

2. Assignment; Subcontracts.   This Agreement shall not be assigned to any other parties by the 

Consultant without the express written consent of the City.  In addition, the Consultant shall not 

subcontract or assign any of the Work to be performed by it hereunder without the express written 

consent of the City except as may be set forth in Attachment B.   

 

3. Proposals for the Work.  If the City issued a request for proposals in connection with the Work, 

such request for proposals and the proposal of the Consultant in response thereto, are incorporated herein 

by reference and made a part of this Agreement.  In case of any conflicts between the request for 

proposals and the proposal of the Consultant, the requirements of the executed Consultant/Services 

Agreement shall control unless a change thereto is specifically stated in this Agreement. 

.   

4. Changes to Work and/or Compensation.  No change in the Scope of Work, Compensation or 

terms contained in this Agreement shall be made except as authorized in advance in writing by Change 

Order approved by the City and Consultant.  The Consultant shall make any and all changes in the Work 

without invalidating this Agreement when specifically ordered to do so by written Change Order 

approved by the City and Consultant in advance of the Work being performed.  Consultant, prior to the 

commencement of such changed or revised Work or request for compensation in excess of the Basic 

Compensation, shall promptly submit to the City a written cost or credit proposal for such changed or 

revised Work or additional compensation.  If the City and Consultant shall not be able to agree as to the 

amount, either in consideration of time or compensation to be allowed or deducted, it shall nevertheless 

be the duty of Consultant, upon written notice from the City, to immediately proceed with such alteration 

or change, and Consultant shall be compensated the reasonable value of such Work.  The City reserves 

the right to suspend Work of the Consultant upon written notification from the City if the City and 

Consultant are not able to agree as to matters of scope and compensation for changes to the Work.  

 

5. Indemnification.  To the fullest extent permitted by law, the Consultant agrees to defend, 

indemnify and hold harmless the City, its officers, engineers, representatives, agents and employees from 

and against any and all liabilities, damages, losses, claims or suits, including costs and attorneys' fees, for 

or on account of any kind of injury to person, bodily or otherwise, or death, or damage to or destruction of 

property, or any other circumstances, sustained by the City or others, in any way arising from consultant's 

breach of the Agreement or out of services and/or operations negligently performed hereunder by the 

Consultant, including the City's reliance on or use of the services or products provided by the Consultant 

under the terms of this Agreement. The Consultant shall not be liable for any loss or damage attributable 

solely to the negligence of the City.  Consultant’s sole remedy against the City for any claimed breach 

shall be limited to specific performance of the Agreement, including payment not to exceed the lawfully 

due compensation, but in no event shall the City be liable for or subject to any claim for damages, costs or 

attorneys’ fees arising from this Agreement.  

 

6. Insurance.  Consultant shall furnish the City the certificates of insurance for workers' 

compensation, public liability, and property damage, including automobile coverage in the amounts 

specified by the City in the request for proposals, if any, otherwise in the amounts stated on Attachment 

D.  The policies of insurance shall be in such form and shall be issued by such company or companies as 

may be reasonably satisfactory to the City.  The City and such additional persons and entities as may be 



deemed to have an exposure to liability as a result of the performance of the Consultant's Work, as 

determined by the City, shall be named as additional insured. 

 

In addition to the foregoing, the Consultant shall maintain Professional Liability "errors and omissions" 

insurance in the form for the coverages satisfactory to City as indicated in the request for proposals, if 

any, otherwise as stated on attached Attachment D,  but in no event less than the City’s sovereign 

immunity limits as established by RSMo.  §537.610, as adjusted from time to time.  The City and 

Consultant waive all rights against each other for damages caused by fire or other perils to the extent 

covered by Builder's Risk or any other property insurance, except such rights as they may have to the 

proceeds of such insurance.   Nothing in this Agreement, or the provision of insurance, shall be deemed a 

waiver of sovereign immunity by the City. 

 

7. Multi-year contracts; Non-appropriation.  Notwithstanding any provision herein to the 

contrary, the City is obligated only to make the payments set forth in this Agreement as may lawfully be 

made from funds budgeted and appropriated for that purpose during the City's then current fiscal year at 

the discretion of the City.  If no funds are appropriated or otherwise made legally available to make the 

required payments for this Agreement during the next occurring fiscal year (an "Event of Non-

appropriation"), this Agreement will terminate at the end of the then current fiscal year as if terminated 

expressly .   The failure or inability of the City to appropriate funds for this Agreement in any subsequent 

fiscal year shall not be deemed a breach of this Agreement by any party.   If applicable, this Agreement 

may be annually renewed at each fiscal year by inclusion of specific appropriation for this Agreement, 

from year to year not to exceed the maximum renewal period or term as set forth in the Agreement. 

   

8. Accounting.  During the period of this Agreement, the Consultant shall maintain books of 

accounts of its expenses and charges in connection with this Agreement in accordance with generally 

accepted accounting principles and practices.  The City shall at reasonable times have access to these 

books and accounts to the extent required to verify all invoices submitted hereunder by the Consultant. 

 

9. Reimbursable Expenses.   Expenses of the Consultant that are directly attributable to the 

performance of the Agreement that are in addition to the Basic Compensation, such as reproduction 

charges, travel expenses, long distance phone calls, mileage, and sub-contractors, are to be set forth in a 

schedule of reimbursable fees and rates as part of the Agreement.  Consultant personnel labor rate 

expenses for time while traveling in performance of the Agreement do not qualify as reimbursable 

expenses. 

 

10. Personnel.  The Work shall be performed exclusively by the personnel of the Consultant 

identified in the Consultant's proposal and no other personnel of the Consultant shall perform any of the 

Work without the express written approval of the City. 

 

11. Other Consultants.  The City reserves the right to employ other consultants in connection with 

the Work. 

  

12. Project Records and Work Product.  The Consultant shall provide the City with copies of all 

documents pertinent to the Work which shall include, without limitation, reports, correspondence, 

meeting minutes, and any deliverables. The City shall own all right, title and interest, including without 

limitations, all copyrights and intellectual property rights, to all documents and work product of the 

Consultant created in performance of or relating to this Agreement.  Consultant agrees to take all steps 

reasonably requested by the City to evidence, maintain, and defend the City's ownership rights in the 

work product. 

 

13. Site Operations.  Where appropriate, the City will arrange for right of entry to any property at 

the request of the Consultant for the purpose of performing studies, tests and evaluations in connection 

with the Work. 



14. Termination.  The City shall have the right to terminate the Agreement at any time for any 

reason by giving the Consultant written notice to such effect.  The City shall pay to the Consultant in full 

satisfaction and discharge of all amounts owing to the Consultant under the Agreement an amount equal 

to the cost of all Work performed by the Consultant up to such termination date, less all amounts 

previously paid to the Consultant on account of the Work performed and accepted.  The Consultant shall 

submit to the City its statement for the aforesaid amount, in such reasonable detail as the City shall 

request, within thirty (30) days after such date of termination.  The City shall not be liable to the 

Consultant for any damages on account of such termination for loss of anticipated future profits with 

respect to the remainder of the Work. 

 

15. Compliance with Laws.  The Consultant shall comply with all applicable City ordinances and 

other laws and regulations, Federal, State, and any political subdivision thereof, including but not limited 

to, unemployment and workers' compensation, occupational safety, worker eligibility, equal employment 

and affirmative action and wage and price laws insofar as applicable to the performance of the 

Agreement. 

 

16. Nondisclosure.  The Consultant agrees that it will not divulge to third parties without the written 

consent of the City any information obtained from or through the City in connection with the performance 

of this Agreement. 

 

17. Representations.  Consultant agrees that it has not relied on any representations or warranties of 

the City, oral or written, other than expressly identified in this Agreement.  The parties agree the 

Agreement represents the entire agreement between the parties. 

 

18. Amendments.  This Agreement may be amended only by written agreement signed by the 

parties. 

19. Governing Law.  The interpretation of and performance under this Agreement shall be governed 

by the laws of the state of Missouri, without regard to choice of law principles. 

20. Severability.  If any provisions of this Agreement shall be found to be illegal, invalid or 

unenforceable by a court of competent jurisdiction, the remainder of this Agreement shall remain in full 

force and effect and be construed to effectuate the intent of the parties. 

21. Notice.  Any notice or written communication required or permitted hereunder shall be sent to the 

parties via United States mail, certified return receipt requested, or via facsimile, to the respective 

addresses and numbers on file.  Any notice so given shall be deemed effective on the date shown on the 

receipt thereof. 

22. Good Faith.  The parties shall act in good faith in the performance of their obligations hereunder. 

23. Prevailing Party.  If either party to this Agreement defaults in the performance of its 

obligation(s) hereunder, the prevailing party in any action to enforce its rights and remedies shall be 

entitled to obtain its costs and reasonable attorney’s fees from the non-prevailing party. 

24. Non-Waiver.  The failure of either party to enforce any of its rights hereunder shall not act as a 

waiver of that or any other right possessed by such party under this Agreement.   

25. Authorization to Enter into Agreement.  Each party hereunder represents to the other that it is 

duly organized, validly existing and in good standing under the laws of its state of incorporation or 

formation; the execution, delivery and performance of this Agreement by such party has been duly 

authorized by all necessary and appropriate action; and, this Agreement constitutes a valid and binding 

obligation of such party, enforceable against such party in accordance with the terms hereof.   



26. Execution.  This Agreement may be executed in any number of counterparts, each of which shall 

be deemed to be an original and all of which shall constitute one agreement that is binding upon both 

parties hereto, notwithstanding that all parties are not signatories to the same counterpart.  This 

Agreement may be delivered by facsimile or electronic mail transmission.  This Agreement shall be 

considered to have been executed by a party, if there exists a photocopy, facsimile copy, electronic copy, 

or a photocopy of a facsimile or electronic copy of an original hereof or of a counterpart hereof which has 

been signed by such party.  Any photocopy, facsimile copy, electronic copy or photocopy of a facsimile 

copy of this Agreement or any counterpart hereof shall be admissible into evidence in any proceeding as 

though the same was an original.   

27. Other Special Provisions.  The special provisions set forth on Attachments C and D are 

incorporated herein by reference, and made a part hereof. 
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Attachment C 

  (Optional) 

Consultant/Services Agreement 

Progress Payment Schedule 

 

 

Consultant:  _______________________________   Date: ______________ 

Project:   __________________________________ Basic Compensation: $______________ 

_____________________________________________________________________________________ 

 

 Phase of Work   (Describe)    %  of Total  Progress Payment   

  

 Phase I:                  _____% $_________________ 

  

 

 Phase II :               _____% $_________________ 

  

 

 Phase III:             ______% $__________________ 

  

 

 Phase IV:              ______% $__________________ 

  

   

 Phase V:         ______% $__________________ 

  

 

 

 

 

 

 

 

      Total Basic Compensation: $___________________ 

 

 



Attachment D 

 

Consultant Liability Insurance Requirements 

  

 The Consultant shall purchase and maintain in full force and effect the following insurance coverages 

with an insurance carrier acceptable to the City: 

 The policy(ies) shall be endorsed to cover the contractual liability of the Consultant under the General 

Conditions. 

 The Consultant and its Sub-consultants shall procure and maintain during the life of this Agreement 

insurance of the types and minimum amounts as follows: 

 (a) Workers' Compensation in full compliance with statutory requirements of Federal 

and State of Missouri law and Employers' Liability coverage in the amount of 

$1,000,000*. 

  (b) Comprehensive General Liability and Bodily Injury 

   Including Death: $500,000 each person* 

      $3,000,000 each occurrence* 

   Property Damage: $3,000,000 each occurrence* 

      $3,000,000 aggregate* 

  (c) Comprehensive Automobile Liability, Bodily Injury 

   Including Death: $500,000 each person* 

      $3,000,000 each occurrence* 

   Property Damage: $3,000,000 each accident* 

  (d) Professional Liability 

   Including Death: $500,000 each person* 

      $3,000,000 each occurrence* 

   Property Damage: $3,000,000 each occurrence* 

      $3,000,000 aggregate* 

 The City's Protective policy shall name the City as the Insured.  Certificates evidencing such 

insurance shall be furnished the City prior to Consultant commencing the Work on this project.  The 

certificates must state “The City of Wildwood is an additional insured.” 

 

* but not less than the sovereign immunity limits established by RSMo. 537.610 et seq.                                     
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