
CITY COUNCIL

COUNCIL CHAMBERS

MONDAY, September 26, 2016

6:30 P.M. to 7:20 PM

WORK SESSION AGENDA

CALL TO ORDER

ROLL CALL

MAYOR ’S COMMENTS AND ANNOUNCEMENTS 

Bill # 2206 (2nd Pedestrian Bridge) Amendment

WS-BILL 2206 - 2ND PEDESTRIAN BRIDGE.PDF

FOR INFORMATION

Planning/Parks Committee

Fees Collected From Reservations And Program Registration Updates (Wards – All)

WS-RESERVATION AND PROGRAM REGISTRATION UPDATES.PDF

Ongoing And Long-Term Maintenance Costs For Parks And Trail Facilities (Wards –
All)

WS-ONGOING AND LONG TERM MAINTENACE COSTS.PDF

Construction Project Update

WS-CONSTRUCTION PROJECT UPDATE 9-23-2016.PDF

FOR ACTION

OTHER

ADJOURNMENT

City Council will consider and act upon the matters listed above, and such others as may be presented at the meeting and 

determined to be appropriate for discussion at that time.

Notice is hereby given that the City Council may also hold a closed meeting for the purpose of dealing with matters 

relating to one or more of the following: Legal Actions, Causes of Action, Litigation or Privileged Communications 

Between the City ’s Representatives and its Attorneys [RSMO 610.021(1) 1994]; Lease, Purchase or Sale of Real Estate 

[RSMO 610.021 (2) 1994]; hiring, firing, disciplining or promoting employees by a public governmental body [RSMO 

610.021 (3) 1994]; bidding specification [RSMO 610.021 (11) 1994]; sealed bids and related documents, until the bids 

are opened ’  and sealed proposals and related documents or any documents related to a negotiated contract until a 

contract is executed, or all proposals are rejected [RSMO 610.021 (12) 1994]; and/or individually identifiable personnel 

records, performance ratings or records pertaining to employees or applicants for employment [RSMO 610.021 (13) 1994];

I.

II.

III.

A.

Documents:

IV.

A.

1.

Documents:

2.

Documents:

B.

Documents:

V.

VI.

VII.
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Planning Tomorrow Today 

16860 Main Street      Wildwood, Missouri 63040      636-458-0440 phone      636-458-6969 fax 

Memo 
To:    Mayor Jim Bowlin 
    Wildwood City Council Members 
 
From:    Mike Hartwig, Assistant City Engineer 
    Joe Vujnich, Director of Planning & Parks 
 
Date:    September 23, 2016   

Re:    Construction Project Updates 

 

Following is an update on all active City construction projects.  The Departments of Public Works 
and  Planning/Parks will  be  available  for  any  questions  at  the  September  26,  2016  City  Council 
Meeting. 
 
Community Park Access Road Extension:   The  contractor has  completed much of  the preparatory 
work for the relocation of several utilities that are in the path of the new roadway and trail and is now 
waiting  on  the  individual  providers  to  undertake  their  necessary work. Missouri  American Water 
Company has started the relocation of the large water main, which had been the subject of several City  
Council  discussions,  and  is  the major  activity  that  needs  to  be  completed  to  allow  for  the  City’s 
contractor to make more substantial progress. The project is anticipated to be completed this year, but 
has now had four (4) months of delays relating to these utility matters. 
 
Al Foster Memorial Trailhead: Work  is underway at the site and, despite the on‐again/off‐again wet 
weather, the contractor is still making excellent progress. Stormwater improvements are installed, the 
new trail on the west side of Grand Avenue has been rocked, and curbs and sidewalks, in association 
with the new parking lot, are in place. The contactor has begun construction of the new parking lot, 
with the placing of the base material. The shelters should be completed  in the anticipated October 
timeframe. However,  it appears the new restroom facility will now be delayed until at  least January 
2017 due to production issues. 
 
Connector Trail between Bluff View Park and Rock Hollow: The contractor has been working on the 
project since the beginning of August and has made significant progress. The length of the proposed 
connector trail has been cleared, where necessary, and grading has followed along the proposed path 
of the trail. Sub‐base material (rock)  is now being placed on the trail and will continue over the next 
week or two, as weather permits. Krupp Construction should complete this project  in the next few 
weeks. 
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Fox Creek Road Bridge Replacement:  This project will replace the one lane bridge on Fox Creek Road, 
just south of Route  100.   Work began on September 6, with  the closure of Fox Creek Road at  the 
bridge location.  The contractor has cleared the site and removed the existing bridge.  They have been 
placing rock lining along the relocated banks of the creek and will begin drilling and placing piling over 
the next  few weeks.   Fox Creek Road will be closed at  the bridge  location  for  the duration of  the 
project, which  is expected  to be  completed  in December.   A notification  flyer was mailed out and 
electronic message  boards  have  been  placed  to  notify  residents  and motorists  of  the  upcoming 
closure.  The signed detour route during the closure is along Melrose Road and Allenton Road. 
 
Caulks Creek Trunk Sewer Project by MSD:   The contractor  for MSD has been  installing  the sewer 
mains  along much  of  the  project  limits.    Clearing  and work  for  the  section  along  Strecker  Road 
between McBride  Pointe  and  south  of Woodcliff  Heights  Drive will  not  begin  until  this  fall.    The 
contractor and MSD have been notifying affected property owners in the work areas. 
 
Forby Road and Alt Road Project in Eureka:  The contractor for this City of Eureka Project has moved 
into the final stage of construction, which includes improvements to the section of Forby Road east of 
Meramec Boulevard.  Forby Road is currently closed in that section.  A signed detour route is in place 
and local traffic is able to access Forby Road from Alt Road.  This closure is expected to be in place for 
approximately two months and the entire project is expected to be completed by the end of 2016. 
 
 
 
                      MH and JV 




